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Adopted by Council on July 15, 2008 (Resolution Number R17-0706), the Plan seeks to strengthen
existing neighborhoods and guide the redevelopment of key sites along the corridor while creating a
safe and pedestrian-friendly environment. This plan provides a clear and concise outline for how
development can and should happen along Pennsylvania Avenue, SE.

IMPLEMENTATION PROGRESS
Since the adoption of the Pennsylvania Ave SE Corridor Plan, implementation progress is steadily being
made. DDOT’s Great Streets construction began in December 2009 to improve pedestrian connections
and the general aesthetic of Pennsylvania Ave. between 27th St. and Southern Ave. Improvements
have been completed between

Implementation Activity in Spring 2011
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Skyland DMPED In Progress

As a Ward 7 priority, the District is soliciting community input for the 

temporary activation of Skyland before construction is anticipated to 

begin in 12-24 months.  Some temporary activities may include a flea 

market,  movie nights, or a community art spaces.

Penn-Branch N/A In progress

ICG Properties is looking forward to applying for construction permits for 

the development of two new sites at the Penn-Branch Shopping Center.  

Retail tenants have yet to be identified.
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DDOT In progress

DDOT is continuing Great Streets improvements on Pennsylvania Ave. 

Improvements include widening sidewalks, tree boxes and a median. 

Construction is slated to end winter 2011.  Total cost for construction is 

$25 million.

SPRING SMALL AREA PLAN IMPLEMENTATION UPDATE
2011 

Pennsylvania Ave SE Corridor

27th St. and Branch Ave.  
Completion for  the entire corridor 
is set for Winter 2012. In addition, 
ICG Properties has applied for 
permitting to build two pad sites 
and reface the existing retail 
structure at Penn-Branch Shopping 
Center.   Though, not on the 
corridor, there has been increasing 
focus on Skyland and scheduling 
construction.  While legal issues 
are being ironed out the Deputy 
Mayors Office for Planning and Economic Development (DMPED) is planning temporary community 
uses on the site over the next 6-8 months.  These efforts and other improvements  all contributed to 
implementation advancements along Pennsylvania Avenue.

Proposed Penn-Branch Shopping Center
Courtesy, ICG properties
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